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Abstract: This paper reports the results of a multi-phase study aimed at identifying ways of 
transforming the construction industry in Botswana into an efficient, effective and sustainable 
sector. The study examined a number of reports indicating that public construction projects 
were not delivered as contractually expected. The first phase of the study, a situation 
analysis, was divided into two stages, with the first validating the claims that projects perform 
poorly in terms of both time and cost. Project data were compiled and analysed by 
computing the cost and time variances. The second stage solicited the opinions of various 
industry stakeholders regarding the deficiencies in the industry that led to poor project 
performance. Based on 323 sampled public construction projects, the results indicated that 
13% had been abandoned and retendered. For those projects not abandoned, 52% and 
75% had cost and time overruns, respectively. On average, the amount of cost overruns was 
15% while the amount of time overruns was 75%. This level of performance is considered 
worrisome if allowed to continue. Causes of the overruns were identified as emanating from 
the decisions and actions of clients, suppliers, and regulators as well as the lack of a 
coherent facilitation of the construction business environment. The latter was singled out as 
an urgent challenge that needs addressing if the construction industry is to exist as a 
sustainable sector in Botswana. Though the concept of construction industry development is 
not new, this paper underscores that situations for each country are different and models 
that aim to transform an industry must look at the underlying context of the sector. With the 
exception of one study, no other extensive empirical study has been conducted in Botswana 
to identify and document deficiencies leading to the poor delivery of public construction 
projects. These findings also provide a generic approach to transforming the construction 
industry. 
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INTRODUCTION 
 
 
The construction industry is responsible for the development and sustenance of the 
infrastructural base of any nation through the efficient and effective delivery of 
projects (Turin, 1978; Giang and Pheng, 2011). The infrastructural base provides a 
vital function for fulfilling human needs and activities such as housing, 
communications, defence, water and power. However, to increase the utility of 
infrastructure, projects must be delivered within contracted times and 
specifications (Sambasivan and Soon, 2007). The economic difficulties facing the 
world today make it imperative that projects are delivered within cost to optimise 
resource allocation and utilisation (Wong, Ng and Chan, 2010). 
Unfortunately, for most construction industries, including that in Botswana, 
the attributes of cost, time and quality are often elusive. While the construction 
industry in Botswana has been commended for developing the infrastructural 
landscape of the country, recent reports indicate a sub-optimal project delivery 
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process. Studies (e.g., Sentongo, 2005) and media reports (e.g., Malema, 2000; 
Ramadibu, 2010) have indicated that the industry exhibits various deficiencies, 
especially in the public sector. Much as an organisation goes through what 
Greiner (1972) described as a "crisis of development", the industry is experiencing 
an emerging crisis of performance. Serious reforms are needed to create a viable 
sector that is in step with the economic, industrial and social developmental 
demands of the country, particularly in delivering a reliable and sustainable 
infrastructure.  
The multi-phase study was motivated by the need to find means of 
transforming the construction industry to deliver and maintain the public 
infrastructural base as an efficient, effective and sustainable sector. The study was 
divided into two phases: the first phase aims at conducting a situation analysis to 
identify the performance levels and deficiencies of the industry, and the second 
phase aims to develop a model for providing a transforming mechanism for the 
sector. 
While the findings of phase two of the study will be reported elsewhere, 
this paper reports the results of the first phase, which was guided by two key 
research questions: RQ1 – What is the extent of the effects of deficiencies of the 
construction industry on the delivery of public projects in Botswana? and RQ2 – 
What are the causes of the deficiencies in the construction industry that lead to 
the poor performance of public construction projects in Botswana? The paper is 
divided into four major sections. The first section provides a brief background of 
the problem, and the second describes the research approach used to answer 
the two questions. The third and fourth sections discuss the research findings and 
their implications for the industry, respectively. The paper ends with conclusions 
and some recommendations. 
 
 
BACKGROUND  
 
The Concept of Transformation  
 
The transformation process of an industry has four major components namely  
situation analysis, vision crafting, policy formulation and the establishment of a 
monitoring and evaluation (M&E) mechanism as illustrated in Figure 1. 
A situation analysis, as the first component of the process, provides a 
contextual perspective on the needed change (Orbeta, 1994), which is achieved 
at first by defining the problem and determining its severity (Australian Agency for 
International Development [AUSAID], 2006). Second, the causes and the effects of 
the problem are identified, including those who are affected (AUSAID, 2006). Third, 
a situation analysis facilitates the identification of stakeholders who have the 
influence, power, capacity, resources and support network to facilitate change 
(Meredith and Mantel, 2003). Fourth, situation analysis process allows those 
pursuing change to assess their chances of success by assessing their capabilities 
(strengths and weaknesses) and any risks (threats and opportunities).  
A situation analysis also provides a basis for formulating a vision of the 
desired change, based on the adage "knowing where you are facilitates charting 
where you want to be". This is the second component of the transformation 
process, in which the overall goal to produce the required change is articulated 
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and a target date for achieving it is set (Aune, 2000). The goal is then broken down 
into manageable and measurable objectives (Cleland and Ireland, 2007). 
 
 
Figure 1. Components of the Transformation Process 
 
Having defined the two end points (the undesired and desired state) in 
the transformation process, the third component is the formulation of appropriate 
policies to broadly guide the change and bridge the development gap (Orbeta, 
1994). Most often, a policy is followed by legislation that provides an empowering 
legal framework to enable the required change. Programmes and projects are 
then planned and implemented to act as vehicles for achieving the desired 
change.  
The last component of the transformation process is the development of 
an M&E system to measure progress and achievement. Monitoring ensures that 
projects are on track to achieve the desired objectives, while evaluation 
ascertains whether the desired vision is achieved at the targeted date (Crawford 
and Bryce, 2003).  
This paper focuses on the first component (situation analysis) of the 
transformation process (the other components will be the subject of another 
phase of study). 
 
The Construction Industry of Botswana 
 
Botswana is located in the southern part of Africa. It is a relatively large country 
covering an area of 582,000 km2 with a small population of 1.92 million inhabitants. 
It is therefore a sparsely populated country with approximately three inhabitants 
per km2. In 2009, its workforce was estimated at 361,956 employees, of which 
approximately 45% worked in the public sector (Central Statistics Organisation 
[CSO], 2010). During the same period, the construction industry constituted 6.3% of 
the workforce. The gross domestic product (GDP) contribution of the construction 
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industry was estimated in 2009 at P350 (US$ 52) million, constituting 4.2% of total 
GDP (CSO, 2010). 
While in previous decades the construction industry in Botswana recorded 
high growth rates, ranging from 5% to 8%, surpassing most industries in sub-Saharan 
Africa (Ssegawa, 2008), performance in recent years has shown a decline, as 
illustrated in Figure 2. The downturn of the global economy, the impact of reduced 
diamond sales and the inefficiencies of the construction industry itself, are some of 
the factors contributing to this trend. 
 
 
Figure 2. The contribution of Botswana's Construction Industry to Employment and 
GDP (CSO, 2010) 
 
Current organisation of the industry 
 
The construction industry of Botswana currently consists of several fragmented 
players who can be grouped into the four categories illustrated in Figure 3: 
suppliers i.e., those who provide services or supply materials and components to a 
project; clients (public and private); regulators (who regulate the project 
management process and the conduct of suppliers); and facilitators (those who 
facilitate the delivery of projects in various ways, but without having any 
contractual obligations on any aspect of the project) (see Figure 3). 
Two observations can be made regarding the organisation of the industry. 
First, one may be tempted to think that the government occupies a separate 
category. However, careful examination reveals that it actually has influence in 
three of the mentioned categories. As a client, the government is represented by 
procuring and project management entities. As a regulator, it is represented by 
the miscellaneous entities that regulate the various processes related to 
construction. The government also acts as a facilitator, designing programs that 
aid the industry (e.g., preference, reservation and mobilisation schemes meant to 
bolster the competitiveness and cash flow profile of citizen-owned construction 
firms) (Gaolathe, 2000). 
The second observation is that a description of the construction industry 
cannot be complete without mentioning the existing procurement systems. 
Scholars (e.g., Rwelamila and Hall, 1995) have intimated that, depending on the 
nature and context of the project, a procurement system may enhance or inhibit 
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the delivery process. The majority of public projects in Botswana are procured 
through a traditional procurement system (TPS), where the design and 
construction phases are separately contracted. In recent years, a few public 
projects have been delivered using Design and Build (D&B) and Private Public 
Partnership (PPP) procurement modes in both the private and public sector. 
 
 
BOCCIM = Botswana Chamber of Commerce Industry and Manpower; ARC = Architect Registration Council;          
ERB = Engineering Registration Board 
 
Figure 3. Schematic Representation of the Organisation of the Construction 
Industry in Botswana 
 
Framework for Analysing Construction Industry Deficiencies 
 
At a micro or project level, the effects of performance deficiencies of the 
construction industry are commonly narrowed down to three aspects, namely 
poor quality, cost and time overruns (Willis and Rankin, 2010). Over the years, there 
has been an accumulation of research findings (e.g., Ameh, Soyingbe and 
Odusami, 2010; Lo, Fung and Tung, 2006) listing several deficiencies in the 
construction industry. However, none of the studies provide an exhaustive list of 
deficiencies due to the context of each project and country. Therefore, this study 
aimed to construct an appropriate framework for categorising deficiencies. This 
was in the hope that a list of deficiencies would be provided by industry 
stakeholders and that each deficiency could then be slotted into its appropriate 
category in the framework. 
Existing literature provides numerous frameworks that scholars have 
proposed to categorise the deficiencies in the construction industry. The few that 
are relevant are worth mentioning. Antill and Woodhead (1989) divided the cause 
of time overruns into those which (1) neither party to the contract has any control; 
(2) the client (or representative) has control; and (3) the contractors (or sub-
contractor) has control. This categorisation is in line with the work of others (e.g., 
Arditi, Akan and Gurdamar, 1985; Kraiem, 1987) who classified delays as (1) 
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excusable with compensation, (2) excusable without compensation and (3) non-
excusable or contractor responsible. Another framework by Adams (1997) 
observed that the poor project performance is caused by factors due to (1) clients 
and their representatives, (2) contractor deficiencies and (3) the business 
environment. The Adams framework was found to be more appropriate for this 
study, as it matches the manner in which the construction industry is organised in 
Botswana. However, the framework was modified into a four-factor framework 
consisting of clients (and representatives), suppliers, regulators and facilitators. 
Nearly all of the construction industry deficiencies which cause quality issues, 
excessive costs and time overruns will fall into one of these categories. 
 
 
RESEARCH APPROACH 
 
The research approach centred on attempting to answer the two research 
questions (RQ1 and RQ2) posited earlier. The focus of the study was based on 
public construction projects for three reasons. First, there have been media (e.g., 
Kenosi, 2010) and anecdotal (e.g., Palalani, 2000) reports over the years indicating 
that public projects are not delivered efficiently and effectively. Second, public 
projects contribute the greatest number and value (45%) to Botswana's 
construction market; their impact on the overall performance of the industry is 
quite significant. Third, because the projects are publicly funded it is imperative to 
identify the root causes of deficiencies in the project delivery process and address 
them. The sources of the projects were the Department of Building and 
Engineering Services (DBES), the Roads Department, the Ministry of Local 
Government and the Department of Technical Services in the Ministry of 
Education. All of the projects completed their contractual durations as part of the 
National Development Plans 8 (2000–2004) and 9 (2005–2009). Project data were 
gathered from project documents under the custody of the aforementioned 
departments. Due to their proximity to the project operations, project managers 
were the key informants. 
 
Investigating the Effects of the Deficiencies 
 
The effects of the construction industry deficiencies are manifested in the three 
attributes of cost, time and quality. These attributes, therefore, provide the basis for 
measuring the effect of the deficiencies on the industry's performance (De Wit, 
1988). However, the quality issue was excluded in the study because it required 
excessive time and resources to properly investigate several sites and conduct 
quality tests. Therefore, the severity of the industry deficiencies was investigated by 
computing the percentage variances of cost and time, as according to Equation 
1. In the end, an average variance was computed for the sampled projects. 
 
−Cost / Time at contracting Cost / Time at completion
Cost / Time variance =
Cost / Time at contracting
 Eq. 1 
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To adjust for inflationary effects, all data at completion was adjusted to 
ensure cost homogeneity using the monthly consumer price index (CPI) provided 
by the CSO, as shown in Equation 2. 
 
CPI at contracting
Adjusted cost at completion = × Cost at completion
CPI at completion
 Eq. 2 
 
The computing of the variances was done regardless of cause, whether 
the client, contractor or circumstances beyond the control of both parties. In 
addition, both positive (savings) and negative (overruns) factors were included in 
the computation to obtain an average variance. 
Project data on the cost and time attributes were compiled for 323 
completed projects consisting of buildings, roads and civil works, as shown in Table 
1 (left column). The data were collected from five project management 
departments and eight local authorities using convenience sampling. Bryman and 
Emma (2003) noted that this technique is used when the study subjects are not 
conveniently available (e.g., access to data depends on the willingness of entities 
to divulge records relating to the projects and on the completeness of the project 
records). To minimise the impact of this factor, only projects completed in the last 
five years were considered. Third, it is also affected by the sensitivity of the project. 
A few projects had legal issues and were therefore considered inappropriate for 
study. The sampled projects reflected an appreciable amount of geographic 
dispersion and a wide range of implementing entities. These were considered 
important attributes in providing a fair picture of the challenges facing public 
sector projects. 
 
Table 1. Projects Investigated and Interviews Held 
 
Number of Projects Studied 
N = 323 
Number of Interviews Held 
N = 41 (Total Persons Interviewed = 208) 
Roads Civil 
works 
Buildings Clients Suppliers Regulators Facilitators 
54 48 221 15 13 8 5 
17% 15% 68% 37% 32% 20% 12% 
 
Investigating the Major Causes of Deficiencies of the Industry 
 
To answer the second research question (RQ2), in-depth, face-to-face interviews 
were conducted. An in-depth interview was considered the most appropriate 
data collection technique because of its probing nature that permits the freedom 
to seek clarity and provides respondents critical reflection on the questions based 
on their profile (e.g., experience and profession) and context (e.g., project time 
and locality) (Burns and Bush, 2006). Our method thus avoided the restrictive and 
prescriptive mode typically found in a questionnaire survey (Bryman and Emma, 
2003). 
A semi-structured questionnaire was designed to guide the interviews and 
subsequent analysis (see Appendix A). The questionnaire essentially sought the 
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opinions, perceptions and experiences of respondents in terms of the most 
prevalent conditions, actions and decisions that led to deficiencies in the smooth 
delivery of public construction projects. 
Participants in the study were selected from entities within the four groups 
previously identified in the construction industry, i.e., clients, suppliers, regulators 
and facilitators (see right column of Table 1). Leaders of the entities representing 
the four groups were requested to select five participants to attend the interviews. 
An interview schedule was drafted, appointments were made and interviews were 
conducted during a five month period beginning in February 2010. Each interview 
lasted from one to two hours, and 41 interviews were held in total, involving 208 
participants as shown in Table 2. Judging from the professional/occupational 
composition and the average experience in the industry, the participants were 
deemed to be conversant with industry issues. 
Three people conducted the interviews, with one person dedicated to 
interviewing, one to recording the proceedings and one for carrying out both 
tasks; the latter served as a quality assurance mechanism to ensure that the 
responses were effectively recorded. The transcript of each interview was 
electronically sent to the participants for correction and confirmation. After all 
interviews were completed, a content analysis was conducted to identify 
common themes of deficiencies in the construction industry in Botswana. Judging 
from previous literature (Sambasivan and Soon, 2007; Sweis et al., 2008; Elinwa and 
Buba, 1993; Aniekwu and Okpala, 1988), deficiencies can be numerous and 
ultimately not very useful unless they are ranked. A decision was thus made to only 
include for presentation the deficiencies mentioned in over half (over 21) of the 
interviews. In other words, a deficiency was deemed significant if it was identified 
by over 50% of the interviewees. 
 
Table 2. Number and Experience of Participants in the Interviews 
 
Occupation 
% of Total 
(N = 208) 
Average Experience in 
the Industry (Years) 
Architects 20% 15.9 
Engineers 25% 17.5 
Quantity surveyors 19% 18.9 
Economic planners 13% 20.1 
Trainers  8% 22.5 
Others (e.g. Regulators, facilitators, etc.) 16% 20.2 
Total 100% 
  
 
SEVERITY OF DEFICIENCIES ON PROJECT DELIVERY 
 
Of the 323 projects studied, 13% (42) had been abandoned by contractors and re-
tendered for completion, resulting in both cost and time overruns. This is a high rate 
of abandonment that should not be allowed to exist in the industry. As will be 
discussed later, the primary cause of this problem was identified as an ineffective 
contractor registration system. 
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 It was found that all sizes of projects experienced the same level of 
abandonment (small: 32%, medium: 34% and large: 34%). This result contradicts the 
anecdotal belief within and outside the industry that the "abandonment disease" is 
more likely to happen with small contractors. In fact, given the pyramidal feature 
of the "contractor class" (more at the bottom and fewer at the top) it would 
appear that there was less "abandonment per capita" occurring with small 
contractors. 
 Two analyses were conducted in computing cost and time variances; one 
which included all projects and another which excluded abandoned projects. The 
two analyses were deemed necessary because data for abandoned projects 
were considered extreme outliers (Neuman, 2006). The variations were computed 
in accordance with Equations 1 and 2, and a summary of the performance of the 
remaining sampled projects (N = 281) is shown in Table 3.  
 The shaded columns of Table 3 indicate the results with abandoned 
projects included. As expected, the results that include the abandoned projects 
(shaded column) are worse than those without because all of the abandoned 
projects had cost and time overruns. The table indicates that 72% and 52% 
(second column) of the projects experienced cost and time overruns, respectively. 
The majority (79%) of the projects experienced both cost and time overruns. When 
the abandoned projects are considered, the results show that 92% of the projects 
in the sample had both a cost and time overrun. Even though the project sample 
was not randomly obtained, the results indicate that the probability that a public 
construction project will not be completed within both the contracted time and 
projected cost is between 72% and 92%.This is a high probability for failure, and a 
great indication of the poor performance of projects in the public sector. 
However, one question that remains is "How severe were the overruns?". 
 According to Table 3 (column four), the average cost and time overruns 
were 15% and 75%, respectively. The maximum cost and time overruns were as 
high as 101% and 400% (column six), respectively. These results show that delays 
are a more severe problem in the industry. This not only indicates an inefficiency in 
the industry but also a laxity in the contract management system–how can a 
contractor be employed for this long without completing the contract, yet with a 
performance this dismal? While there were a large number of projects with cost 
overruns (72%), the actual cost overruns were not as significant (15%) (see second 
row of Table 3) compared to the time overruns, which were fewer (52%) but much 
more severe (75%). 
 
Table 3. Cost and Time Variations of Projects (Excluding Abandoned Projects) 
  
 Percentage of Total of Projects with Overrun 
Average Percentage 
Variance (Overrun) 
Maximum Percentage 
Variance (Overrun) 
 N = 281 N = 323 N = 281 N = 323 N = 281 N = 323 
Cost 
overrun  72% 75% (15%) (21%) (101%) (131%) 
Time 
overrun 52% 85% (75%) (80%) (400%) (600%) 
Cost and 
time 
overrun 
79% 92%     
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DEFICIENCIES OF THE CONSTRUCTION INDUSTRY IN BOTSWANA 
 
Respondents identified a number of deficiencies in the construction industry that 
cause poor performance in public projects, including faults of their own, those of 
others and the business environment. The frequency of mentioning each 
deficiency is summarised by group in Table 4. Deficiencies in regulation and of 
facilitators were mentioned more often than the deficiencies of suppliers and 
clients. 
 
Deficiencies – Clients 
 
The inadequacy of human resources, the lack of project management best 
practices and the inability to promptly pay suppliers were cited as the major 
deficiencies in the project delivery process by over half of the groups interviewed. 
 
Lack of adequate and experienced human resources 
 
Projects are fulfilled through the efforts and skills of people, with the help of 
systems. However, respondents identified a lack of appropriate, experienced and 
adequate human resources (on the client side) as leading to the poor delivery of 
public projects.  
 
Table 4. The Frequency by Which Respondents Mentioned a Deficiency during         
the Study 
 
Deficiency Factor Frequency of Mention (N = 41 or 100%) 
Deficiencies of clients 81% 
Inadequate competent of  human resource 87% 
Inadequate project briefs 82% 
Lack of project management approach 75% 
Lack of effective project supervision 72% 
Lack of a prompt payment system for suppliers 90% 
Deficiency in the regulation of professionals, contractors and the 
procurement process 
92% 
Ineffective and inefficient regulation of projects procurement 
process 77% 
Ineffective regulation of  consultants  100% 
Ineffective regulation of contractors 100% 
Deficiencies of suppliers 86% 
Incompetent consultants 87% 
Inefficient and ineffective contractors 92% 
Unreliable utility providers 80% 
Deficiencies of facilitators  98% 
e.g. provision and dissemination of information and in the 
provision of cross-cutting forum for strategising industry matters  
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Lack of adequate project briefs 
 
A client brief is the cradle of a project, as it captures the need to be fulfilled by a 
construction facility. Respondents indicated that in many cases the briefing 
process was often mishandled, leading to changes in scope during the design 
and/or construction phase.  
 
Lack of project management approach 
 
There was absolute agreement that sound project management practices are 
rarely applied in the public project delivery processes. This leads to a number of 
deficiencies; the project processes are often conducted as disjointed stages, most 
often overseen by different people. This results in a lack of coordination and a loss 
of continuity in information and enthusiasm.  
 
Lack of effective project supervision 
 
As a result of using a TPS, the design consultants (architects and engineer) are 
contracted to supervise the quality aspects of the construction phase of the 
project. It was noted that these consultants only visit the project sites during site 
meetings and are therefore not effective in the supervision process and ensuring 
the quality of the completed asset. 
 
Lack of a prompt payment system for suppliers  
 
Respondents bore testimony to the fact that all public projects have funds already 
committed for use. This means that, particularly in Botswana during the period prior 
to the recession, funds had been available for the execution of all planned 
projects. However, suppliers noted that they often received their progress 
payments beyond the contracted time, primarily because of bureaucratic 
inefficiencies. 
 
Deficiency of Regulators 
 
A few issues were raised about project process regulators; specifically, the lack of 
capacity to monitor and enforce anti-pollution regulations as well as health, safety 
and quality standards relating to construction issues. However, the discussion 
frequently centred on issues relating to the regulation of the procurement process 
and suppliers. 
 
Procurement regulation 
 
It was noted that ever since the Public Procurement and Asset Disposal Board 
(PPADB) and the Local Authority Procurement and Asset Disposal (LAPAD) were 
established, they have focused on the procurement mandate and "outsourced" 
the registration process to the project procurement entities. Often the latter do not 
have the resources, time and motivation to initiate a proper assessment and 
monitor contractor performance to provide up-to-date reviews of contractors. 
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Therefore, it is possible that a significant number of contractors are registered in a 
class that does not match their capability.  
Due to the lack of monitoring by the awarding body, it was noted that 
past performance reports are never considered during the tendering process. This 
places projects at considerable risk of an incompetent contractor (who may have 
performed poorly in the past, and perhaps even abandoned projects) being 
awarded a tender without any scrutiny, sanctioning or rehabilitation. Wherever 
end-of-activity or determination reports are produced, they are never considered 
in the adjudication process.  
Finally, it was noted that the public procurement regime does not 
expeditiously award the tenders, creating a challenge for suppliers. Public project 
procurement is a multi-stage process which includes evaluations by consultants 
and project managers resulting in a recommendation to the procurement 
regulators for adjudication. While it is important to resolve these issues before a bid 
is awarded, it was noted that in some cases the evaluation and adjudicating 
process took so long that the prices used to prepare the bid became irrelevant.  
 
Regulators of suppliers 
 
Two types of suppliers came into the spotlight – consultants and contractors. 
Consultants provide a range of professional services to projects, including 
engineering, architecture, landscaping, quantity surveying, and environmental 
impact assessment. Though there have been efforts by consultants to form 
professional societies for self-regulation and development, this has not been 
effective due to the voluntary nature of the affiliation. Therefore, their 
competence and conduct should be regulated by appropriate statutory 
professional bodies.  
 Although the construction phase consumes on average between 80–90% 
of the project development costs, there is no institution that develops and 
regulates the conduct of government suppliers. While procurement regulators 
have developed a code of conduct to regulate the conduct of contractors 
(Lionjanga, 2010), they have yet to enforce it.  
 
Deficiencies of Suppliers 
 
Contractor deficiencies 
 
It was noted that contractor deficiencies encompassed a lack of competency 
and inappropriate behaviour. Respondents complained that most contractors, 
especially at lower levels, lack management skills that include an inability or 
unwillingness to employ sufficient and/or skilled personnel. Poor decision making, 
such as not knowing which equipment to purchase and which equipment to rent, 
was also cited. Such decisions can delay a project because the equipment is not 
on site or encumber capital if the equipment is not fully utilised. In addition, 
respondents noted that some contractors overstretch their organisational 
capacity and cash flow with multiple or distant jobs, leading to logistical 
challenges.  
 Furthermore, it was noted that contractors were often found to lack key 
skills in project management, including estimating and pricing, project planning, 
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site management and risk assessment. More importantly, they often lacked 
financial management skills and the proper understanding of project contractual 
documents and other related matters; in some cases, they could not properly 
meet their obligations or understand their rights. 
 
Consultant deficiencies 
 
In a TPS system, consultants offer three major services: design, construction 
supervision and cost management. The major deficiencies of consultants were 
identified in terms of incomplete designs at the tender stage and ineffective 
supervision during the construction phase. 
 
Deficiencies of utility providers 
 
Almost no project commences without the need for utilities in the form of water, 
electricity or telephone. Therefore, utilities must be promptly installed whenever 
they are requested. However, there was an overwhelming concern regarding the 
manner in which utility companies provide such services to projects. Most notably, 
there was a concern that, for building projects, utility companies are often late in 
connecting services, resulting in delayed testing and commissioning of building 
facilities.  
 For road construction projects, utility providers were blamed for some of 
the delays because of their failure to promptly relocate services in accordance 
with the construction programme. It was noted that this occurs despite the fact 
that representatives from utility companies are always invited to project planning 
meetings. This occurs even when utility companies are paid in advance for the 
installation or relocation of service lines and given a programme as to when they 
should carry out the work.  
 
Deficiencies of Facilitators 
 
Facilitating entities are supposed to aid the project delivery process by providing 
supportive services that are not necessarily contractual. In other words, they are 
supposed to create a conducive environment for the construction business. 
Though there are many facilitating entities, BOCCIM became the focus of 
discussion. Its role was viewed as falling short of stakeholder expectations.  
 Related to the issues of coordination and leadership is the lack of an 
industry-focused provision and dissemination of information for the industry. 
Industry stakeholders are desperate for information relating to cost/price indices, 
job markets and industry performance. In the current situation, information is either 
scant or requires excessive effort, time and expense.  
 Furthermore, the industry finds itself with no forum for discussing the multi-
faceted issues in the industry. It was noted that lack of a forum often left the 
industry with little room to discuss and tackle the issues which occur from time to 
time, such as the increasing trend of corruption and the Chinese dominance of 
the industry. 
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IMPLICATION OF FINDINGS 
 
The most desirable research outcome is the generalisability of the results in both a 
local and wider context (Leedy and Ormrod, 2005). The nature of the sampling 
used for both the project data and the selection of interviews in this study was not 
random, and could be viewed as limiting the generalisability of the results. 
Additionally, it would have been beneficial to include the third metric of quality in 
the investigation. The inability to use random sampling and the exclusion of the 
quality metric in the study has already been explained in the section on the 
research approach. 
 Despite the above limitations, the overall aim of the study – to develop an 
understanding of the context of the industry before recommending any 
transformation initiative – was achieved. The study required a participatory 
approach in order to involve the stakeholders of the industry, as opposed to the 
survey approach which only seek their unsubstantiated opinions. This attribute 
outweighs the need for a quantitative approach that merely aims at achieving 
generalisability. Furthermore, the results were in agreement with anecdotal reports 
written by industry stakeholders (e.g., Palalani, 2000), media sources (e.g., 
Ramadibu, 2010) and official government observers (e.g., Kenosi, 2010). Due to 
the brevity required for reporting in this article, only the significant deficiencies 
have been briefly mentioned, as identified by more than half of the interviewed 
groups. Because of this, the results are highly indicative of the prevailing situation in 
the construction industry in Botswana. 
 The results indicated that the chances that a government project will 
encounter both a cost and time overrun are very high (between 79% and 92%). 
The severity of the overruns may be as high as 15% for cost and 75% for time. The 
implications of the overruns at a micro (project) and macro (national) level have 
been articulated in many research reports (e.g., Elinwa and Joshua, 2001). It can 
be concluded, therefore, that the construction industry is inefficient and 
ineffective in delivering public projects, and if the situation is left unchecked, it 
could seriously hamper the development of Botswana. A further study to 
investigate the quality metric is highly recommended to provide the full picture of 
construction industry performance. 
 In answering the second research question (RQ2), the reasons for such 
overruns were found to be on both sides of a contract (clients and suppliers). 
Reducing the deficiencies on the client side requires the installation of efficient 
and effective "soft" and "hard"   systems. This would entail, for example, hiring and 
retaining competent and adequate personnel and using the best practices in 
project management. This could be mirrored on the supplier side, alongside a fully 
instituted and enforced regulatory regime. In addition, CPD should be promoted 
and conducted on both sides to develop and sustain skills. 
 Moreover, a wide gap was discovered in the construction business 
environment in the form of inadequate facilitation to ensure a smooth operating 
environment. Although this study concentrated on public projects, the participant 
responses often cast a wider net to include issues of the entire construction industry 
of Botswana. It is therefore highly recommended that the industry undergoes 
significant reform with the goal of creating a clear vision, a forum for discussion, a 
centre for collecting and disseminating information and, above all, providing 
leadership that galvanises the currently fragmented industry stakeholders. 
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CONCLUSION 
 
The paper confirms anecdotal reports that the development of the infrastructural 
asset base in Botswana is inefficiently and ineffectively delivered. The main 
deficiencies in the industry that lead to this problem have also been identified. 
Through collecting and analysing data on cost and time for projects completed in 
a five year period, results indicated that there were serious performance problems. 
From a total of the 323 sampled projects, only 8% had been completed on time 
and within cost, while 21% of the projects had been abandoned. The causes of 
this dismal performance on public projects were identified as the decisions and 
actions taken by key stakeholders, namely clients, suppliers and regulators across 
the project spectrum. The deficiencies of each were identified, primarily arising 
from the inadequacy and ineffectiveness of the client personnel and the utilised 
systems; for the professions, it was the lack of an effective regulatory regime that 
created a myriad of sub-problems. The fourth factor was identified as the lack of 
an effective facilitative environment for the industry.  
 Although the solutions to the above problems are beyond the scope of 
this paper, a few are highlighted. First, the public client must ensure that there are 
adequate, well trained, experienced and motivated personnel who are able to 
deploy contemporary project management skills and systems. Second, all 
professions involved in the construction industry must have statutory regulatory 
bodies to oversee the development and conduct of the professionals (a few have 
been established but are not fully operational). Finally, some type of sector reform 
is needed to create a conducive climate in which projects are delivered in an 
efficient and effective manner. This may, for example, entail establishing an 
overarching body to galvanise the strategic efforts of the sector. 
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APPENDIX  
 
A Questionnaire for Soliciting Opinions on the Deficiencies of the Construction 
Industry in Botswana 
 
1. In your opinion, how do the following affect the effective delivery of public 
construction projects? 
 
i) Clients and their representatives 
ii) Suppliers 
iii) Regulators 
iv) Facilitators in the business environment 
 
2. What can be done to improve the situation? 
 
_____________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
